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Social Networks in Construction 
For some time, traditional conceptualisations, analyses, and design of project organisations 
have been criticised for being inappropriate to capture the complexity of current construction 
and engineering projects (Blomquist et al., 2010). These projects are increasingly complex, not 
only in a technical sense, but even more so in terms of the organisational systems needed to 
design and execute them. Previous project management models and existing ways of 
understanding, organising and managing projects seem to have reached their limit of 
application, showing diminishing results (Winter et al., 2006; Chinowsky et al., 2008). 
Accordingly, there have been calls for new models and analytical tools that capture the social 
dimensions of project organising, and the essence of the inter-firm relationships that comprise 
the construction project coalition (Pryke, 2012). It is argued that the relationships associated 
with the dynamic, transient and ‘time-defined’ temporary organisation require further research 
(Burger and Sydow, 2014).  
 
As a response to this call, recent perspectives within construction project literature have come 
to focus on the social, relational and ‘self-organising’ dimensions of projects to capture their 
technical and social complexities. For example, studies on megaprojects show a need for 
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relying on the ability of self-organising rather than the traditional project management 
techniques such as planning, scheduling, and risk analysis (Pryke, 2012, 2017; Pryke et al., 
2017). It is argued that to deliver successful projects, there is a need to focus upon ‘actors and 
their behaviours’ in projects (Blomquist and Lundin, 2010:7) and find out ‘what project 
managers do’ (Geertz, 1973) rather than ‘what is being done’ (Blomquist and Lundin, 
2010:13). In accordance with such a perspective and combined with the increased attention 
given to the relationships between project actors, a stream of research has emerged within the 
construction literature focusing on the understanding of construction and engineering projects 
as social networks (Zheng et al., 2016). Wasserman and Faust (1994) define a social network 
as a set of actors connected through clearly defined relations. These relations can be directed, 
that is, they flow from one actor to the other, in terms of information, trust and affection 
perhaps, or undirected, for example, sharing an office. Relations can also differ in terms of 
their strength ranging on a quantifiable continuum from weak to strong ties (Granovetter, 
1973), and their effect in terms of positive or negative affective content (Labianca, 2014). The 
social network concept provides a framework for testing theories about structured social 
relationships (Wasserman and Faust, 1994). As such, it constitutes an alternative to the 
assumption of independent social actors, often found in traditional project management theory. 
 
The rapid growth of social network theory and the associated social network analysis (SNA) 
in construction research has mainly been driven by the fledgling conceptualisation of a 
construction project as a temporary network embedded in a permanent network (Dubois and 
Gadde, 2000; 2002), with a limited-time cycle and specific objectives delivered by groups of 
actors engaging in complex problem-solving processes and interacting through formal and 
informal relationships (Li et al., 2011; Chowdhury et al., 2011). While some network scholars 
have been concerned with the network characteristics of the construction industry as such, 
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analysing interdependencies between contractual parties (e.g., Bygballe et al., 2013; Dubois 
and Gadde, 2000; 2002; Håkansson and Ingemansson, 2013), social network scholars are more 
often concerned with overcoming the task versus social structure paradigm.  
 
Inspired by Nohria and Eccles (1992), our basic premise for this special issue is that the reasons 
why the application of (social) network theory and the analysis of network data facilitate an 
understanding of construction project organisations relate to three key assumptions: 1) all 
human activity is the product of human relationships; 2) actors contribute to the environment 
within a given network and are a function of that environment - for example, prominence of an 
individual is related to the prominence of others and the number of other prominent actors, and 
finally; 3) we can never understand the firm or the project, and the nature of their relationships, 
without looking at the remainder of the networks and forming an understanding of those 
networks.  
 
Conceptualising a construction project as a network allows for an in-depth analysis and 
understanding of individual and organisational behaviour in construction project organisations 
by facilitating a relational and contextual conceptualisation of the complex networks in which 
those actors are embedded (e.g. Mead, 2001; Hossain and Wu, 2009; Alsamadani et al., 2013).  
Furthermore, looking at project function-related communication networks, which is a key issue 
in SNA, enables a researcher to visualise communication networks and to quantify the roles of 
the actors within that network. We believe that this is important for overcoming the perceived 
challenges of traditional project management models.  
 
Despite the attention given to social networks and the number of contributions provided over 
the past 10-15 years, compared to other management disciplines, studies adopting a network-
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analytical perspective remain scarce in the construction management domain (Zheng et al., 
2016). This special issue is therefore motivated by two aims: first, to continue the dialogue 
between the two fields of social network theory and construction management with the aim of 
stimulating further theory development and providing empirical insight into creating effective 
project organisations and networks.  Specifically, there is a gap in our understanding of the 
transformation that occurs once projects move from contract award to project delivery.  At this 
point custom and practice and ‘industry recipes’ (Spender, 1989) and their embedded, 
discipline-specific routines are established and remain transient throughout the delivery phases.  
Second, to elevate the status of the current research frontier within social networks in the 
construction domain. We believe that the eight articles included in the special issue contribute 
to fulfil both these two aims. The articles examine a wide range of issues concerning the 
construction industry, including knowledge sharing, managing socio-political stakeholder-
related risks, and coordinating inter-organizational resources and collaboration, among others. 
These issues are explored in a variety of contexts such as intra-organisational teams, inter-
organisational disaster recovery and Private Finance Initiative equity markets, and with 
different methodological approaches. Collectively, the articles demonstrate the usefulness of 
social network theory and SNA as a conceptual and methodological lens in the exploration of 
major issues in construction project management. 
In the remainder of this editorial, we outline a research agenda for social network research in 
construction and key topics on which we believe the eight articles included in the special issue 
contribute. At the end we present the respective articles.  
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Towards a social network research agenda in construction  
There are three key issues that we find particularly vital for the further development of the 
social network research agenda in construction, and which we believe have been informed by 
the eight articles in the special issue: 1) a better understanding of the role of individual actors 
and functions in construction projects and the organisations that comprise the supply chains 
and networks relating to those projects; 2) an exploration of the effectiveness or otherwise of 
relationships in delivering successful construction projects and superior organisational 
outcomes, finally 3) suggestions of how to move from resource acquisition through 
procurement, towards repeatable project delivery processes, or routines, in the construction 
setting. In the following, we address these issues. 
 
A better understanding of the role of individual actors in projects and organisations  
 
As we stated earlier in this editorial, the increasing complexity and risks, particularly in very 
large construction and engineering projects are not being matched by an equivalent pace of 
change in our understanding and analysis of those projects. Winter et al (2006) have identified 
that one source of complexity associated with projects is the complexity of social interaction. 
Indeed, the increasing complexity in projects both organisationally and technically is driving a 
need for increasing visibility in the social systems and networks that are required to deliver the 
wide range of functions that projects comprise. The relative permanence of roles assumed 
during contract formation is contrasted with the transience of social relationships, whether in a 
recreational context, or an organisational one.  Winter, et al (2006) recognise the importance 
of understanding individual actors’ prominence (which they describe as power). Prominence is 
often operationalised as centrality, a social network concept fundamentally concerned with the 
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structural importance of an actor’s position in a network (Freeman, 1987). The way in which 
prominence in social networks is manifested or perhaps exploited (Bresnen, 2006) is 
increasingly important in our understanding of the functioning and effectiveness of 
construction projects. Prominence in project functional networks is acquired by individual 
project actors within the context of each of the networks with which they are associated.  Pryke 
(2017) argues that the role allocated by contract is essentially of less importance than the 
network roles acquired or imposed by the network of other actors; roles allocated at 
procurement stage are essentially incomplete and are subject to redundancy over the contract 
periods.  
 
The concept of prominence could be employed to identify important actors not only within 
projects, but also within construction firms as well as within construction markets. The work 
of Hossain (2009) and Hossain and Wu (2009) has shown that an actor’s centrality in the 
communications network largely affects their ability to coordinate the actions of others. In 
addition, the work of Poleacovschi et al.’s (this issue) in a large US construction firm has 
underlined the efficiency gains, particularly time saving, that individuals can obtain by their 
closeness to a knowledge provider that holds a prominent network position. This can be 
especially significant in time-constrained construction projects. Murray and De Biasio (this 
issue) also used prominence to identify active sellers in the UK’s Private Finance Initiative 
(PFI) secondary equity market and assessed the relationship between a seller’s prominence and 
their overall financial returns. Their findings have shown that return on equity is not, evidently, 
improved by higher level of prominence, when compared to the average returns. Zdziarski 
and Boutilier (this issue) also used centrality to identify influential stakeholders, those that 
strategic interventions should target in order to reduce socio-political risks from stakeholders 
that may otherwise jeopardize the continuity of the project, while Lepropre et al. (this issue) 
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examined the centrality of organisations in the community networks. What is powerful about 
the SNA measures of centrality is that they are capable of identifying prominent actors in a 
network, be it individuals, teams or organizations. In the context of projects, we suggest a need 
to develop management interventions associated with these ‘network roles’ as against the 
‘project roles’ on which we currently tend to focus. 
 
Exploration of the effectiveness or otherwise of relationships in delivering successful 
projects and superior organisational outcomes 
 
Some might argue that we have made little progress in understanding interdependencies among 
people and functions in projects, despite the early work of Higgin and Jessop (1965) in this 
area. The identification of interdependent actor relationships forming networks – how they are 
facilitated, established, and maintained, and subsequently decay (perhaps inevitably and 
desirably), might inform the language and terminology that we use to describe project 
functions. Project management represents an eclectic group of functions brought together to 
facilitate the delivery of a project. These functions, such as design management, cost 
management, instructions and incentives, among others, provide a classification of networks 
that support a given project (Pryke, 2012). The tendency towards archaic models of projects 
and their management has led the construction industry into a position where vitally important 
project functions, such as problem-solving is not procured, and hence, this fundamentally 
important aspect of the design and execution of projects is essentially self-organised (Pryke, et 
al 2017). An important question is how to design and manage the relationships supporting these 
project functions.  
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With regard to project performance, SNA offers an interesting lens. Project performance has 
tended to be quantified using data relating to cost, time and quality, the so-called ‘Iron Triangle’ 
(Barnes, 1988). However, the establishment of which aspects of the design of systems and 
organisational structures in projects that are related to project performance remains 
problematic.  Indeed, it might be argued that the formulation of metrics for project performance 
is problematic in itself. Some might also argue that projects can satisfy the metrics associated 
with the iron triangle and still fail to deliver value to project stakeholders. By visualising the 
network structures, SNA may help identifying which structures that are likely to influence 
project performance and offer a broader view of various performance indicators, such as the 
effectiveness of communication, collaboration and the management of stakeholder 
relationships, among others, which are fundamental for project success.  
 
Furthermore, SNA offers an interesting lens to examine communication relationships, 
collaboration and coordination in construction, among which is the work of Mead (2001) 
visualising project teams and Alsamadani et al. (2013) and Lingard et al., (2014) studies of 
health and safety communication. The work of Kang and Loosemore (2013), and Di Marco et 
al. (2010) are also insightful as they revealed the important role played by communication 
brokers and cultural boundary spanners in facilitating effective communication in projects. The 
most recent work of Pryke et al., (2017) underlined the small-world topography that 
characterises the self-organisation mechanisms in construction teams’ communication using 
cluster detection. In addition, collaboration within projects is an important dimension of project 
success which has been examined using SNA such as in the work of Park et al. (2011) on 
overseas collaborative ventures and the studies of Son and Rojas, (2011) and Liu et al., (2015) 
exploring the evolution of collaboration within inter-organisational networks. Lepropre et al. 
(this issue) add further insight by analyzing multiple coordination time periods. Their findings 
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show that networks are not static, but dynamic and in the case of their case study of disaster 
recovery project, the network becomes more decentralised over time. 
 
Yet another interesting issue relates to risk management, which is one of the earlier concepts 
explored through SNA. The work of Loosemore (1998) is among the first to take a social 
network perspective to the management of construction crises, while the more recent work of 
Wambeke et al, (2013), used the technique to elucidate the risks associated with the social 
networks of multiple trades working interdependently in construction projects. The work of 
Zdziarski and Boutilier (this issue) further identified that socio-political risks from 
stakeholders are among the most unpredictable types of risk faced by construction projects. 
Understanding relationships among project stakeholder is indeed critical for project success 
and Zdziarski and Boutilier, looking at the concept of ‘social license’ (e.g. Morrison, 2014; 
Syn, 2014), have shown that strategic interventions aimed at managing these risks in projects 
could be facilitated by greater understanding of the structure and dynamics of stakeholder 
networks. They argue that not all stakeholders are equally important and strategic interventions 
should be aimed at the stakeholders with higher influence. The work of Lepropre et al. (this 
issue) also showed that relationships do not remain static but evolve dynamically over time, 
and in the case study they explored, these relationships were weak in early recovery phases but 
strengthened in later stages. 
 
Knowledge and its effective management in project settings are also important ingredients for 
project success, and a number of authors have explored knowledge management issues through 
the lens of SNA. An example is the work of Javernick-Will (2011) looking at knowledge-
sharing ties across geographical boundaries in global intra-firm networks and the work of 
Zhang et al., (2012) that focused on the sharing of tacit knowledge for integrated project 
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delivery. Poleacovschi et al. (this issue) further argue, that time savings in knowledge sharing 
networks are enabled by strong connections, and based on frequent knowledge sharing, which 
saved the knowledge seeker the most time on her daily tasks. In the time-constrained 
construction industry, managers can improve knowledge sharing by promoting frequent 
communication and interaction. However, the work of Keung and Shan (this issue) have 
shown that, despite industry calls for greater knowledge sharing, contractor firms remain 
reluctant to share their key knowledge within their interfirm project networks due to fear of 
losing their competitive edge in the mostly competitively-tendered construction project 
markets. 
 
In 2012, Whyte and Levitt recognised that information and communication technologies shape 
the structures that we use in projects.  Despite this, we see very little reflection of this issue in 
procurement and project management strategies in industry. The work of Badi and 
Diamantidou (2017) have shown how the adoption of Building Information Modelling (BIM) 
may change the structure of the project network and actors roles and relationships. 
Papadonikolaki et al. (this issue) further elaborates on these changing structures by examining 
the role of formal (i.e. contracts, agreements) and informal relations (i.e. social interactions) 
that emerge in BIM-enabled supply chain partnerships in the Netherlands and how they 
influence the relationships between the partners. Their findings suggest that having 
symmetrical and jointly fostered formal and informal relations contributes to integration and 
longevity of BIM-enabled partnerships. Ultimately, perhaps we shall come to identify optimum 
project relationships networks in projects. 
 
In sum, taking a broader view and zooming out from construction projects to construction 
markets, we argue that the relationships between firms in construction markets is critical for a 
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firm’s performance and business development. Focusing on interfirm networks (Nohria and 
Eccles, 1992; Grandori and Soda, 1995), social network theory can be a powerful theoretical 
and analytical tool that can help firms to understand the significance of their network 
characteristics in determining their organisational outcomes. The work of Keung and Shen 
(this issue) have shown that building effective interfirm network relationships, particularly the  
networking  techniques of supporting information exchange among project actors, organising 
project communication, and creating learning capacity are significant strategies that can 
improve a contractor’s business competitiveness particularly in terms of increasing market 
share through securing more construction contracts and delivering projects successfully. 
Hence, firms that are able to develop an understanding of their network position can then 
develop strategies to improve their performance and competitiveness in their markets (e.g. 
Baum et al., 2014).  However, there remain a paucity of studies examining the effect of 
establishing effective inter-firm networks on the competitiveness of firms in construction. 
 
Moving from resource acquisition through procurement, towards repeatable project 
delivery routines 
 
Networks are a response to the uncertainty found in most project environments (Powell, 1990). 
Part of that uncertainty is associated with the replication of systems between projects. In the 
context of complexity in systems and technology, individuals trying to survive through the 
delivery of a particular role are driven by the need to acquire and disseminate information. 
Networks are certainly a response to the need for project actors, most fundamentally, to gather 
information from other actors, process that information and disseminate the processed 
information to other project actors (Pryke, 2015). The transformation from resource acquisition 
to project delivery requires a transition and these frequently repeated transitions create routines 
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(Billinger and Becker, 2014) of which relatively little is known at present.  The codification of 
those routines could be facilitated by the application of network principles; the analysis and 
presentation of the nature of those relationships is then possible through the application of 
network theory and SNA. The point here is that as a project moves into the typically lump-sum 
based contract award and delivery phases, a transition occurs.  The resources procured make a 
start on establishing systems to achieve the functions required for project delivery. Contract 
conditions and post contract governance are essentially incomplete in terms of clearly defining 
the systems necessary for each project function. Many of the traditional assumptions that we 
make about the contracting systems (Winch, 1996) are becoming redundant and inappropriate 
to explain and understand these relationships. For example, the formulation of a lump sum 
contract based upon finalised information relating to design has always created incompleteness 
in contracts associated with projects (Walker and Pryke, 2008). This is exacerbated by 
increasing complexity and requires a shift in focus away from the routines associated with 
managing dyadic contractual relationships towards an emphasis on allocating appropriate 
network functions and monitoring the effectiveness of these functions over the design and 
delivery period. 
 
This implies that the pressure is on project actors to establish shared meaning. Shared meaning 
in relation to the definition of the project; shared meaning in relation to an individual’s own 
role and the role of others; and shared meaning in relation to the detailed information that is 
being disseminated by others. Sense-making is context-specific and each project must create a 
system of meaning.  Transforming these systems of meaning has always been a challenge for 
project based industries and Fellows and Liu’s (this issue) discussion is relevant here.  The 
lack of routines that are effective in delivering excellence in projects places a burden on those 
that manage projects and it is argued here that the lack of adequate and robust routines tends to 
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lead to the formation of ‘self-organising’ networks (Pryke, et al, 2017). The temporary systems 
that project actors, individually and collectively, establish in our projects might be more readily 
replicated if we could find a way to graphically represent those temporary systems; this 
representation of the social network data gathered could be used to train and manage relevant 
project staff (Pryke, 2017). The interruption of relationships between supply chain members 
caused by the vagaries of the contracting systems (Winch, 1996) coupled with the partial 
uniqueness of individual construction projects (Ludin and Soderholm, 1996) are critical project 
success factors (Manning and Sydow, 2011). The contracting system forces project actors to 
transition from a position where they have relatively little information about objectives and 
process, into an environment of high uncertainty and complexity.  The articles in this special 
issue deal, in a wide variety of ways, with the formation of functional relationships in projects 
dealing with these transitions. 
Summary of the articles in this special issue 
Below we summarise each of the articles and their key findings. We will also highlight how 
they relate to each other and how they contribute to the overall study of networks in 
construction projects. 
The first three articles show how SNA can be used to study efficiency, effectiveness and 
competitiveness in the construction sector. In the first article, Poleacovschi, Javernick-Will 
and Tong consider the relationship between time savings and knowledge sharing connections, 
and thereby focus on the efficiency issue in construction projects. These authors apply SNA to 
study which knowledge sharing connections provide time savings. Since construction is a 
highly intensive, knowledge sharing and time sensitive environment, where people need to be 
able to access others in a timely matter to solve problems quickly, the authors argue that 
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knowing which connections that facilitate time savings is essential for companies in this sector. 
Their analysis of 10,849 knowledge sharing dyads in one department in a large, US 
multinational construction and engineering company, shows that time savings are enabled by 
strong connections and closeness to a knowledge provider that holds a central network position. 
The key contribution of Poleacovschi et al.’s research is to highlight the importance of the 
network context for understanding the benefits of strong versus weak connections. They 
conclude that strong connections may be particularly important in labour intensive construction 
projects where time pressures are high.  
 
In the second article, Murray and De Biasio use SNA on transactions in the UK’s Private 
Finance Initiative (PFI) secondary equity market to examine the notion that prominence of 
sellers can improve overall financial returns. This market is emerging, and has increased in size 
and maturity over the years as primary investors, principally contractors, liquidate their stakes. 
Analysing transactions in the European Services Strategy Unit PPP equity database, the authors 
identified the actors in this market in terms of active sellers and buyers, and thereby the levels 
of competition, as well as their characteristics in terms of prominence (out-degree centrality), 
based on their ego network’s relations. The SNA also revealed ties created through the 
exchange of equity between actors. Based on the analysis, the authors conclude that isolating 
returns on equity based on capital appreciation for a sample of transactions reveals that 
annualised return on equity is seemingly not improved by higher level of out-degree centrality, 
when compared to the average returns. The paper contributes in showing how SNA enables 
financial assessment of investors (nodes) in the context of their market (network), which in 
turn, may be helpful in the further development of the PFI initiatives. 
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The work of Keung and Shen illustrates the effectiveness of project interfirm network 
relationships as a strategy to strengthen a firm’s competitiveness in construction market. The 
authors argue that the five networking techniques of supporting information exchange among 
project actors, organising project communication, sharing knowledge, promoting networking 
culture and creating learning capacity are significant strategies that can improve a contractor’s 
business competitiveness. Based on a study of 119 Hong Kong based contractor firms, their 
findings have shown that business competitiveness, particularly in terms of winning contracts 
and carrying out projects successfully, can be largely enhanced by facilitating information 
exchange, establishing project communication and building learning capacity, with  knowledge 
sharing and networking culture found to have a less prominent effect. Networking was 
particularly found to offer contractors a competitive edge by increasing market share through 
securing more construction contracts, 
 
The following two articles address the risks and complexity involved in construction settings.  
Zdziarski and Boutilier starting point is the observation that socio-political risks from 
stakeholders represent a key, but often unpredictable risk in any construction project. When 
conflicts with stakeholders delay or halt project progress, the project has lost its social license. 
It is therefore paramount for project managers to understand which stakeholders that can 
potentially halt the project and which strategies they can use to gain and maintain social license. 
They integrate insight from stakeholder theory and SNA, and use a housing project example, 
to develop an approach that can help project managers in identifying which stakeholders to 
focus on and revealing their common ground. The research highlights that strategic 
interventions aimed at gaining and maintaining a ‘social license to build’ must focus on the 
stakeholders that matter (i.e. those with higher influence), since not all stakeholders are equally 
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important. Such interventions, it is argued, should in particular focus on facilitating 
conversations and collaboration between stakeholders with common interests.  
 
The article by Lepropre, Opdyke, Javernick-Will and Koschmann concerns the importance 
of inter-organisational resource coordination in disaster response and recovery. They argue that 
response and recovery efforts involve a complex web of stakeholders that rapidly assemble to 
plan and reconstruct infrastructure, and additional complexity is added in developing countries 
where international organisations must work alongside local partners in the face of challenging 
resource constraints. Despite the posited importance of inter-organisational coordination, the 
authors notice that poor resource allocation continues to plague response and recovery efforts. 
Based on a study of the reconstruction in the Philippines following Typhoon Haiyan in 2013, 
they unpack the community inter-organisational structures that arose during post-disaster 
recovery. Drawing upon social network analysis, they compared coordination between 86 
organisations working in 20 communities in terms of (1) type of resources coordinated by the 
organisations, (2) centrality of organisations in the community networks, and (3) changes in 
the coordination networks over time. The findings suggest that humanitarian organisations can 
improve resource coordination by integrating local municipalities and government agencies 
earlier into coordination processes under the UN cluster system. Further, the authors 
recommend that donors should seek to allocate additional funding to support transition of 
expatriate to local staff, as this handover was found be a significant barrier to sustained 
coordination.  
 
The next two articles deal with innovations in the construction sector – Supply Chain 
Management (SCM), which can be considered a (relatively) new management philosophy in 
construction, Building Information Modelling (BIM), which is a new technology and Industrial 
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Building (IB). Papadonikolaki, Verbraeck and Wamelink focus on the combination between 
SCM and BIM, which both are aimed at integration between construction partners. While SCM 
is a practice and management philosophy oriented toward integrating material flows and 
information, BIM is a technology for integrating information flows among multi-disciplinary 
teams. However, despite recent interest in combining the two, Papadonikolaki et al. argue 
that we still know little about the impact of combining these concepts, particularly how the 
formal and informal relations that emerge influence the relationships between the partners. 
Based on interview data and Social Network Analysis of two BIM-enabled Supply Chain (SC) 
partnerships in the Netherlands, they conclude that having symmetrical and jointly fostered 
formal and informal relations contributes to integration and longevity of BIM-enabled SC 
partnerships. The key contribution of this research is to highlight the relational aspect of BIM 
implementation, which is revealed by a combination of SNA and in-depth interview data, 
illustrating the benefits of mix methods. 
 
London and Pablo’s starting point is the observation that fragmentation continues to 
characterise the Australian construction industry, and the uptake of Industrial Building (IB) is 
low, despite the perceived benefits. The authors attribute this to the need for extraordinarily 
large-scale collaboration in IB. Thus, according to London and Pablo, we need to expand our 
understanding of collaboration in this setting. The authors argue that further conceptualization 
of collaboration suitable to IB settings should draw on concepts from Actor Network Theory, 
particularly that of prime mover, translation, convergence, relational materiality, stability and 
multiplicity. Together with findings from two case studies of collaborative housing 
construction networks using IB technologies in Australia, the authors use these ANT concepts 
to develop a conceptualisation of collaboration in IB settings. This conceptualisation involves 
humans and non-humans (e.g. objects), seeks coherence but not conformity and emphasises 
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the management of tensions between integration and separation, stabilisation and 
destabilisation. They argue that this conceptualization is helpful for achieving the overall ideal 
of integration in what they consider a fundamentally fragmented industry. The key contribution 
of this research is to enrich existing theoretical conceptualisations of collaboration, providing 
an alternative conceptualisation based on ANT that sensitives researchers (and practitioners) 
to nuances of collaborations that traditional theories and approaches tend to overlook.  
 
Fellows and Liu add a social constructionist perspective to the wide range of approaches 
represented in this special issue.  They deal with the idea of the ‘becoming ontology’ – practice 
emerging under specific conditions of power, structures and intentions. The process philosophy 
provides perhaps a more dynamic approach to the study of construction and one that relates 
more specifically to uncertainty in the project environment, than is offered by more traditional 
analysis of projects.  There is a link here between this social constructionist position and the 
point made earlier in this editorial that traditional methods of analysis and indeed managing 
projects have become overwhelmed by increasing complexity, both technically and 
structurally.  Fellows and Liu deal with the issue of fragmentation and this is most apposite 
given the context of networks and the rapidly increasing levels of connectivity between 
individuals, whether for business or recreation.   They make the case for the study of networks 
to explore the systems associated with ‘strategic action fields’. In this way they propose that 
we can understand more clearly, ‘the interpretation of myriad signals’ received by project 
actors and shared meaning which is content specific and determines the communities that 
establish.  Fellows and Liu underline the importance of the move towards using networks to 
understand the nature of construction, how and where boundaries are established and how 
systems within construction operate. The dynamism of the project, post contract, and the need 
to understand this dynamism is a theme running through this special, issue. 
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Concluding remarks and future research  
The eight contributions and 20 contributors in this special issue demonstrate the usefulness of 
social network analysis in offering an analytical and methodological lens on several issues 
concerning the construction industry. The eight contributions provided insights in relation to: 
time-saving through knowledge sharing networks, improving financial returns through network 
position in PFI equity markets, increasing business competitiveness through inter-firm network 
relationships, managing socio-political stakeholder-related risks in projects, coordinating inter-
organisational resources in disaster response and recovery, combining Supply Chain 
Management (SCM) and Building Information Modelling (BIM), and sense-making in the 
strategic action field (SAF) of construction. Our contributors have sought to link social 
networks to specific trends and innovations in the sector- Murray and De Biasio, 
Papadonikolaki et al. and London and Pablo – examining PFI, SCM, BIM and IB. 
Complexity in construction projects renders traditional methods of analysis and managing 
projects redundant. 
 
These issues are explored in a variety of contexts such as a large US construction firm, the UK 
Private Finance Initiative (PFI) secondary equity market, disaster stricken areas following 
Typhoon Haiyan in the Philippines, Hong Kong’s construction markets, BIM-enabled Supply 
Chain (SC) partnerships in the Netherlands and Industrial Building (IB) projects in the 
Australian construction industry. Lepropre et al., in particular, deal with an important, but as 
yet relatively under researched empirical setting in construction, namely disaster recovery. The 
study of Murray and De Biasio is also interesting because it deals with an innovative project 
delivery/financing form (PFI) and adopts a market-wide network boundary facilitated by the 
availability of unique database. The articles also cover a range of SNA concepts, such as strong 
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vs weak ties, centrality and prominence, the structure of networks and how it changes in 
network over time. Zdziarski and Boutilier work combines SNA and stakeholder theory. 
Actor Network Theory (ANT) was adopted by London and Pablo to develop an alternative 
conceptualization of collaboration in Industrial Building (IB) based on ANT and highlight with 
that the importance of non-humans – which in turn would be interesting to connect to BIM in 
future research. In line with London and Pablo, Fellows and Liu provide an overall 
integrative framework focusing on a combination of strategic action fields (SAF) and sense 
making perspectives.  
 
We have argued that a better appreciation of the ‘network’ roles of individual actors is needed 
to advance our understanding of the functioning of projects, construction firms and 
construction markets. The authors of this special issue have advanced our understanding of the 
concept of prominence which identifies the structural importance of an actor’s position in the 
network. We have seen that efficiency gains can be accrued by individuals through time-saving 
ties to prominent knowledge providers (Poleacovschi et al.) and that strategic interventions 
aimed to reduce socio-political risks in projects should target prominent stakeholders 
(Zdziarski and Boutilier). Further research could further our understanding of the 
management interventions associated with these ‘network roles. Our authors have also shown 
that prominence, however, may not result in superior financial return in the UK’s Private 
Finance Initiative (PFI) secondary equity market (Murray and De Biasio). Nevertheless, as 
argued by Murray and De Biasio the hypothised relationship between network prominence 
and competitive advantage remain valid until proven or disproven by wider empirical evidence. 
We invite the scholarly community to assume this challenge.  
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In addition, the articles presented here have each, individually, to a greater or lesser extent, 
contributed to our understanding of the effectiveness of relationships in delivering successful 
projects and superior organisational outcomes. For example, individuals to reduce time 
working on tasks by being frequently connected to well-connected actors (Poleacovschi et al.) 
and the fostering of formal and informal connections was found to support the integration and 
longevity of BIM-enabled partnerships (Papadonikolaki et al.). The examination of BIM-
enabled project through the lens of SNA remains in its infancy and forms an interesting arena 
for future research effort. In addition, networking, i.e. the building of inter-firm relationships 
in projects, was also found to strengthen a contractor’s business competitiveness (Keung and 
Shen). Further research linking network characteristics to different competitiveness attributes 
would be valuable. Networks are also found to be dynamic and evolve through multiple 
coordination time periods (Lepropre et al.). As Lepropre et al point out, further research is 
needed to examine the role of these dynamic networks in building long-term community 
resilience. Indeed, how network resilience can be cultivated and supported is an area that 
warrant further research effort.  
 
We have also shed the light on the concept of routines and how the transformation in projects 
from resource acquisition through procurement to project delivery requires a transition and 
these frequently repeated transitions create routines. The application of network theory and 
SNA could support the codification of those routines; an area where future research is certainly 
needed.  Fellows and Liu have paved the way by making a case for the use of networks to 
understand the systems that project actors construct through organising and sense making and 
how they are driven by ‘strategic action fields’. The combination of sense making and strategic 
action fields can offer an interesting avenue for future research in construction networks. 
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Scholars within project management have for some time now addressed the inferiority of 
traditional approaches to project management, arguing that they have not given sufficient 
weight to the dynamics of human relationships and the fact that the project definition and the 
actors’ role within that project are socially constructed (Cicmil et al., 2006; Blomquist et al., 
2010). We concur with this view, believing that the application of network theory to 
construction is as inevitable as the application of network theory to our purchases through 
Amazon. Focusing on networks rather than individual actors, dyads and/or chains, we argue, 
provides a powerful analytical tool. Retrospectively and increasingly longitudinally, analysis 
in construction will provide the theory and tools to understand and manage the industry and its 
projects in the future.  This is an exciting time for construction. 
 
Projects are delivered through social networks – networks of actors responding to the pressures 
of finding and dissemination information in a highly uncertain environment.  It is perhaps 
surprising that we know relatively little about the topography of these networks.  Also how the 
formation of these networks might be embedded and managed over time.  Communication 
networks evolved and naturally decay over time.  The behaviour of project actors and the 
contact of the networks are both influential in the speed and appropriateness of the evolution 
and decay of these networks.  The analysis of this human behaviour, the codification of this 
behaviour and the dissemination of the analysis is well served by the terminology and analytical 
routines associated with social network analysis. In time, the construction industry will use the 
findings of academics in the field of social network analysis applied to construction to inform 
the recruitment of network actors and to define their roles in relation to networks rather than 
ill-defined, and of necessity transitory, project outcomes.  At this point we move forward to 
facilitate project networks relating to project functions.  We move away from an emphasis on 
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monitoring, in particular, cost and time through the analysis of relatively simply models 
representing those two aspects of project definition. 
 
Finally, the authors and guest editors highly appreciate the rigorous and timely reviews 
provided by the diligent reviewers whose insightful comments challenged the authors to amend 
their manuscripts and whose support was invaluable in making this special issue possible. 
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